

Olivehurst Public Utility District



Agenda Item Staff Report

Meeting Date: January 21, 2021

Item description/summary:

Industrial, Sports and Entertainment zones infrastructure project update. This item has been discussed numerous times in committees and Board meetings. The CEQA, acquisition and design processes continue. Robert Bendorf has been replaced as the interagency project manager by Ryan McNally. I continue to meet weekly with the design group and Regional Wastewater group. We have received some of the rights-of-entry permits back signed by the landowners involved so that we may start the geotechnical work on their land. The Yuba Water Agency and the County are in the process of having a feasibility study done for local financing for construction of the infrastructure.

Fiscal Analysis:

None

Employee Feedback

None

Sample Motion:

None

Prepared by:

John Tillotson, P.E., General Manager