



General Manager Report of Activities for October/November 2024

November 26, 2024

Building Permits	We have had 19 since the beginning of October.
Sports, Entertainment and Industrial Infrastructure	The environmental review on the grant is complete and we have submitted the financial portion for review. As you all are aware of, we are expected to receive a \$30M grant from the state. YWA is working on the binding funding agreement. We are working on an EDA grant for about \$20M (one for OPUD and one for Wheatland) and they have been submitted. Additionally, we are working on EDA grants of roughly \$3M to \$5M each.
Fire Dept.	We are in the middle of a Municipal Services Review (MSR) with Yuba LAFCO
Ad-Hoc Committees	Currently we have the following ad-hocs: audit, and South County infrastructure, South County Infrastructure Funding and County liaison.
IRWMP Grants	The steel main project has been started.
Water Treatment Plants	Filter addition project at Plumas Lake WTP has started back up to complete the project as planned. The plant is back up running and they're wrapping the project up.
Parks Master Plan	We have reviewed drafts of the new parks master plan and should have drafts for the Board soon. Consultant is in the final stages of completion.
Wastewater and Water Capacity Fee Updates	The Board selected EPS/Jacobs Engineering to complete the study. The study is underway, and we should have a draft soon. We just started the water capacity fee update through EPS.
OPUD Pool	The pool season was a success! We will now start preparation for next year.
Lifts Station 14 Odor Issue	The project is due to start at any time. We hope to have it complete by February, but it depends on the weather.

Project

Progress This Period