

# Olivehurst Public Utility District



## Agenda Item Staff Report

**Meeting Date: April 21, 2022**

### Item description/summary:

**South County Infrastructure Update.** This item has been discussed in numerous Board meetings and committees. We are at 90% on the design. CEQA and property acquisition continue and CEQA is due to be completed late summer. We are working on the remainder of the required agreements with Wheatland with the help of OPUD legal counsel as the agreements are quite complex. The team has changed the CEQA work to CEQA + so that we're eligible for SRF funding. We are meeting next week to go over the funding study done by EPS and discuss next steps. We are negotiating with the tribe and another property owners about possible lift stations and other infrastructure on their property.

### Fiscal Analysis:

N/A

### Employee Feedback

None

### Sample Motion:

No motion needed, information only.

Prepared by:

John Tillotson, P.E., General Manager